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Source/Notes:
Section 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 Mar YTD 14-15 4 Forecast 14-15 2,4 Total 14-15  4 Total
Program Management (PB) $2,927,356 $7,231,174 $10,574,319 $25,799,906 $38,566,822 $40,739,275 $49,121,127 $57,023,622 $31,965,802 $24,517,182 $56,482,984 $288,466,585
San Francisco - San Jose (HNTB) 3 $1,927,390 $19,709,784 $19,973,276 $3,358,502 $353,940 $54,021 $0 $1,500,000 $1,500,000 $46,876,913
San Jose - Merced (Parsons) 3 $954,203 $14,656,747 $18,319,746 $10,615,801 $11,033,030 $5,696,519 $4,622,924 $2,877,076 $7,500,000 $68,776,046
Merced - Fresno (AECOM) $314,423 $316,872 $1,377,565 $8,907,194 $16,472,035 $18,387,145 $13,196,099 $7,182,062 $366,531 $3,469 $370,000 $66,523,395
Fresno - Bakersfield (U-H-A) $1,063,000 $533,561 $3,275,511 $16,446,385 $25,409,664 $27,452,894 $22,050,463 $25,198,479 $4,608,665 $491,335 $5,100,000 $126,529,957
Bakersfield - Palmdale (U-H-A) 3 $4,243,773 $2,440,758 $6,899,997 $10,887,860 $1,574,602 $26,046,990
Bakersfield - Palmdale (TYLin) 3 $1,610,508 $4,004,849 $2,373,151 $6,378,000 $7,988,508
Palmdale - Los Angeles (H-U-A) $2,219,372 $1,374,066 $2,708,847 $14,097,516 $14,876,997 $10,338,093 $8,336,909 $5,863,770 $8,646,741 $3,354,098 $12,000,839 $71,816,409
Los Angeles - Anaheim (STV) $1,917,686 $3,899,813 $4,499,175 $12,680,671 $7,079,499 $3,093,191 $2,267,794 $1,905,365 $1,522,151 $2,868,849 $4,391,000 $41,734,194
Los Angeles - San Diego (HNTB) $886,140 $439,659 $1,749,849 $2,844,947 $3,064,396 $677,619 $1,615,757 $269,108 $11,547,475
Los Angeles - San Diego (CH2M Hill) 3 $225,382 $392,661 $472,281 $864,942 $1,090,324
Sacramento - Merced (AECOM) 3 $796,573 $1,814,471 $2,682,564 $1,371,768 $447,941 $7,113,317
Sacramento - Merced (Precision) 3 $277,173 $379,957 $657,130 $657,130
Altamont (AECOM) 3 $505,697 $1,816,370 $2,487,962 $1,498,882 $1,033,902 $1,400,295 $1,032,693 $73,304 $1,105,997 $9,849,105
Totals 9,327,977$     13,795,145$     27,572,556$     121,999,866$     150,505,626$     125,743,963$     121,268,649$     108,451,674$     57,440,192$             38,910,700$          96,350,892$               775,016,347$        

  Italics = forecast

Source/Notes:
Program  2006-07 1 2007-08 1 2008-09 2,5 2009-10 2 2010-11 2011-12 2012-13 6 2013-14 3 Mar YTD 14-15 Forecast 14-15 Total 14-15  4 Total
10 - Administration 1,778,071$        3,276,931$          5,556,204$          7,496,036$          10,470,658$        $18,287,299 $18,401,038 $8,732,648 $27,133,686 73,998,885$           
20 - Program Management Oversight 3,000,000$          3,224,126$          $1,000 $1,000 $0 $1,000 6,226,126$             
30 - Public Information & Communications 1,794,474$          1,835,150$          95,440$                $500,000 $62,132 $437,868 $500,000 4,725,063$             
40 - Fiscal & Other External Contracts 8,398,236$          1,995,888$          7,348,565$          $3,750,000 $0 $0 $0 21,492,689$           
Totals -$                 -$                    1,778,071$       3,276,931$         15,748,914$        14,327,073$        21,138,788$        22,538,299$       18,464,170$             9,170,516$            27,634,686$               106,442,763$        

  Italics = forecast

Source/Notes:
Program  2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 Mar YTD 14-15 Forecast 14-15 Total 14-15 Total
Resource Agencies for Environmental 1 22,550$          240,921$           58,085$             14,239$               3,797,347$          4,508,947$          3,096,886$          1,747,910$          164,190$                   3,243,452$             3,407,642$                  16,894,529$           
Legal 1 492,596$        719,880$           790,611$           3,467,697$          653,133$              297,333$              4,821,244$          5,783,290$          3,238,034$                529,613$                3,767,647$                  20,793,429$           
Station Area Planning 2 -$                            914,177$                914,177$                     914,177$                 
Southern California Improvements / LAUS 2 -$                            -$                         -$                              -$                         
SWCAP 659,952$              -$                      -$                      17,920$                -$                            -$                         -$                              677,872$                 
Project Construction Management 3,5 55,748$                4,713,325$          4,612,551$                3,317,678$             7,930,228$                  12,699,301$           
ROW Support Firms 5 781,250$              13,023,535$        3,781,715$                2,675,812$             6,457,527$                  20,262,312$           
ROW Acquisition 3,5 -$                      60,162,447$        62,449,950$             107,645,557$        170,095,507$             230,257,955$         
Construction D-B, CP-1 3,4,5 82,267,382$        67,986,023$             95,678,833$          163,664,856$             245,932,238$         
Construction CP2-3, CP4 3,5 25,948,559$          25,948,559$               25,948,559$           
Totals 515,146$        960,801$           848,696$           3,481,936$         5,110,432$          4,806,280$          8,755,128$          167,715,809$     142,232,462$           239,953,681$        382,186,143$             574,380,371$        

  Italics = forecast

Program Total Source/Notes:
Program  2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 Mar YTD 14-15 Forecast 14-15 Total 14-15 Total
PMT, RC, Administrative, Construction Subtotal 9,843,123$     14,755,946$     30,199,323$     128,758,733$     171,364,973$     144,877,316$     151,162,565$     298,705,781$     218,136,824$           288,034,897$        506,171,721$             1,455,839,481$      
Cumulative Total Expenditures 9,843,123$     24,599,069$     54,798,392$     183,557,125$     354,922,098$     499,799,414$     650,961,979$     949,667,761$     1,167,804,585$       

Program Total by Fund Type 1 2006-2014
State Funds 3 664$                FY10-FY13 5 102$                     
Federal Funds 4 504$                FY14 (current) 198$                     
TOTAL 1,168$            TOTAL (to date) 6 300$                     

Total Project Expenditures with Forecasts

Project Management Team (PMT) & Regional Consultants (RC) Expenditures by Fiscal Year 1

Administrative Budget

Construction and other Program Costs

State Match to ARRA ($ millions) 1, 2

1 Data sourced from SharePoint Cost Hours Reporting Information System (CHRIS) 
2 FY 2014-15 forecasts are currently pending approval of submitted Annual Work Plan budgets, in   
   process 
3 Grey cells indicate the firm was not under contract during that period 
4 Slight decrease in Total FY 2014-15 for Project Management Team ($4,392,734) to align with  current  
   authorized Notice to Proceed (NTP) 

1 Data for Administrative Budget for FY 2006-07 and FY 2007-08 are unavailable   
2 For years prior to FY 2010-11, all costs for the Administrative Budget are displayed in Program 10   
3 All FY 2013-14 figures are from CalSTARS Reports, which may not reflect the most recently available 
  expenditure data due to system delays   
4 FY 2014-15 total represents Year-to-Date (YTD) expenditures and Year-End forecasted expenditures   
5 Prop 1A appropriations to sell $9B in bonds   
6 Senate Bill 1029 Construction appropriations  

1 Resource Agency (RA) costs updated from estimates and legal costs separated; shifts in FY 2010-11  
   through FY 2012-13 totals due to updates to RA expenditures 
2  Station Area Planning delayed due to city budgets in Gilroy, Merced and Fresno; Southern CA  
   Improvements also delayed; updated forecast/YTD costs for FY 2014-15 
3  Cells highlighted in gray are not applicable in those fiscal years 
4 Includes SR-99 alignment and 3rd Party Utility relocations 
5 Adjustments to schedule reduced costs for CP1/CP2-3 ROW, PCM and DB efforts in FY 2014-15 
 

1 Values are approximations of the totals 
2 Data sourced from the CHSRA Quarterly Budget Update (December 31, 2014) and updated with 
   current YTD data 
3 Prop 1A and Public Transportation Account (PTA) State Highway funds 1996-2009 
4 Federal funds since FY 2010-11 
5 State paid amount as of FY 2013-14 
6 State-match to ARRA Grant agreement 
*Total current liability of unmatched State expenditures against the ARRA Grant is $204M as of March 2015 
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